
Resolution No. 93 0878 
C o L S f  

/ . r .m  

BEFORE THE BOARD OF COUNTY COMMISSIONERS 

OF SPOKANE COUNTY, WASHINGTON 

IN 1IIE MATTER OF AWARDING ) 
THE BID FOR CONSTRUCTION ) 
SERVICES FOR COLBER'I LANDFILL ) RESOLUTION 
REMEDIAL DESIGN/REMEDIAL ) 
ACTION FOR PROJECT NO. 93-069 ) 

WHEREAS, puisuant to (lie provisions of the Revised Code of Washington, Section 
J6.32.120(6), (lie Board of County Commissioners of Spokane County has the care of County 
propelty and the management of County funds and business; and 

WHEREAS, pursuant to the provisions of RCW Chapter 36.94, the Board of County 
Commissioners of Spoknne County has the authority to own and operate Solid Waste 
Facilities; and 

WHEREAS, pursuant to the above-cited statutory provisions, the Board of County 
Commissioners of Spokane County let out for bid under Spokane County Bid No. 93-069, 
Construction Services for Colbert Landlill Air Stripping Tower; and 

WHEREAS, on July 13, 1993 bids were opened for the above-referenced project and 
after validation were as follows: 

National Projects Inc. $4,015,906.64 
Apollo Sheet Metal, Inc. $2,257,605.00 
1MCO General Construction, Inc. $2,193,917.45 
Humphrey Construction, Inc. $2,054,808.00 

subsequent to which, Landau and Associates, engineer consultants for the Colbert Landfill, as 
well as William R. Dobratz, Spokane County Utilities Director, recommended to the Board of 
County Commissioners of Spokane County that Humphrey Construction, Inc. be designated as 
the lowest responsive, responsible bidder for the project. 

NOW, THEREFORE, BE IT RESOLVED by the Board of County Commissioners of 
Spokane County that Humphrey Construction, Inc., P.O. Box 907, Woodinville, WA 98072, 
be designated as the lowest responsive, responsible bidder for Spokane County Bid No. 93-
069, Construction Services for Colbert Landfill Air Stripping Tower. 

BE TP FURTHER RESOLVED by the Board of County Commissioners of Spokane 
County that either the Chairman of the Board of County Commissioners of Spokane County 
or a majority of the Board of Comity Commissioners be and is hereby authorized to execute 
any and all necessary contract documents required in conjunction with awarding Spokane 
County Bid No. 93-069 to Humphrey Construction, Inc. at other than an open meeting. 

BE IT FURTHER RESOLVED by the Board of County Commissioners of Spokane 
County that the Board hereby authorizes William R. Dobratz, Spokane County Utilities 
Director, to authorize the issuance of a "Notice to Proceed" to Humphrey Construction, Inc. 
subject to execution of a contract in conjunction with the award. 
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93 0878 

PASSED AND ADOPTED this d* day of July, 1993. 

BOARD OF COUNTY COMMISSIONERS 
OF SPOKANE COUNTY, WASHINGTON 

ATTEST: 



Authorized by Commissioners' Resolution 93-0940- of 7£ 

SECTION 00500 

AGREEMENT 

THIS AGREEMENT made and entered into this ^ day , 1993 
by and between SPOKANE COUNTY, a political subdivision of the State ofi^ashington, 
having offices for the transaction of business at West 1116 Broadway Avenue, Spokane, 
Washington 99260, hereinafter referred to as the County, and Humphrey Construction, Inc. 
having offices for the transaction of business at P.O. Box 907, Woodinville. WA 98072-0907 
hereinafter referred to as the Contractor, jointly, hereinafter referred to along with the County 
as the Parties. 

W I T N E S S E T H :  
WHEREAS, the Board of County Commissioners of Spokane County pursuant to the 

provisions of the Revised Code of Washington Section 36.32.120(6) has the care of County 
property and the management of County funds and business; and 

WHEREAS, the Board of County Commissioners of Spokane County pursuant to the 
above cited statutory section and those provisions as set forth in the Revised Code of 
Washington Section 36.32.240, et seq. did let out for bid the Construction, Colbert Landfill 
Remedial Action Project, Spokane, Washington; and 

WHEREAS, the Board of County Commissioners of Spokane County did On Tulv 13.1993 
open said bid and did on Tulv 20,1993 accept the bid of the Contractor herein as the lowest, 
responsive, responsible Bidder for Spokane County bid No. 93-069, Project Base Bid and 
Project Alternate 1 Bid. 

NOW, THEREFORE, for and in consideration of the mutual promises set forth herein, the 
parties hereto do mutually agree as follows: 

ARTICLE 1. THE WORK AND SERVICES 
The Contractor for the consideration specified in the Contract Documents as enumerated 

hereinbelow, shall in strict accordance with all of the provisions therein, perform all work 
and provide all materials called for by the Contract Documents entitled Construction, Colbert 
Landfill Remedial Action Project. The County agrees to pay the Contractor for said work as 
specified in the Contract Documents. 

ARTICLE 2. CONTRACT DOCUMENTS 
The Contract Documents consist of the following documents pertaining to Spokane 

County Project No. 93-069, and are incorporated by reference: 

1. This agreement form as executed by the parties 
Z Addenda (pertaining to the Contract Documents) 
3. Contractor's bid herein dated Tulv 13,1993 (including documentation 

accompanying the bid and any post bid documentation submitted prior to Notice of 
Award) 

4. Notice of Award 
5. Performance and Payment Bonds 

} 
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6. Standard General Conditions of the Construction Contract 
7. Supplementary Conditions 
8. Specifications 
9. Appendices 

10. Drawings 
11. Notice 
12. All Written Amendments, Change Orders, Work Change Directives, Field Orders, 

and Engineer's written interpretations and clarifications issued on or after execution 
of this agreement. 

The Contract Documents form a contract binding the parties. 

ARTICLE 3. RELATIONSHIP OF THE PARTIES 
The parties intend that an independent Contractor relationship will be created by this 

agreement. The County is interested only in the results to be achieved, and the conduct and 
control of all services or work will lie solely with the Contractor. No agent, employee, 
servant or otherwise of the Contractor shall be or shall be deemed to be an employee, agent, 
servant or otherwise of the County for any purpose, and the employees of the Contractor are 
not entitled to any of the benefits that the County provides for County employees. The 
Contractor will be solely and entirely responsible for its acts and for the acts of its agents, 
employees, servants, subcontractors, or otherwise during the performance of his contract. In 
the performance of the services herein contemplated, the Contractor is an independent 
Contractor with the authority to control and direct the performance and details of the work, 
the County being interested only in the results obtained; however, the work contemplated 
herein must meet the approval of the County pursuant to the provisions of the agreement 
under which the services and work were let to the Contractor. 

) 
ARTICLE 4. INDEMNIFICATION 
Contractor shall indemnify, hold harmless, and defend Spokane County, Landau 

Associates, Inc. and their officers, agents, employees, and subconsultants, as provided in the 
Contract Documents. 

ARTICLE 5. VENUE STIPULATION 
This agreement has and shall be construed as having been made and delivered within the 

State of Washington and the laws of the State of Washington shall be applicable to its 
construction and enforcement. Any action at law, suit in equity or judicial proceeding for the 
enforcement of this agreement or any provisions hereto shall be instituted only in the courts 
of competent jurisdiction within Spokane County, Washington. 

) 
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ARTICLE 6. COMPLIANCE WITH LAWS 
The Contractor in the performance of this agreement agrees to comply with all applicable 

federal, state and local laws, ordinances and regulations including but not limited to those 
pertaining to civil rights as if the same were fully set forth in this document. Each and every 
provision of law required to be inserted in this Contract by law shall be deemed to be 
inserted herein, and the Contract shall be read and enforced as though they were included 
herein. If, through mistake or otherwise, any such provisions are not inserted, or are not 
correct, then, upon the application of either party, the Contract shall be forthwith amended to 
make such insertion. 

ARTICLE 7. INTEGRATION 
This agreement contains all the terms and conditions agreed upon by the parties. No 

other understanding, oral or otherwise regarding the subject matter of this agreement shall be 
deemed to exist or to bind any of the parties. All parties have read and understand the 
above contract and now state that no representations, promises, or agreements not expressed 
by this agreement have been made to induce the other to execute the same. 

ARTICLE 8. CONTRACT PRICE 
Spokane County agrees to pay Contractor for performance of the Work in accordance 

with the Contract Documents an amount in current funds as provided in the Notice of 
Award. The total amount shall be paid upon completion of the Contract and Final 
Acceptance, less 5 percent to be retained. Owner shall retain, manage, and disburse pursuant 
to RCW 60.28.010 the remainder of the Contract Price not earlier than 30 days after Final 
Acceptance Of The Contract. 

ARTICLE 9. CONTRACT TIME 
It is agreed that the Contractor shall start work as provided in Spokane County's Notice 

to Proceed. The Work will be completed in accordance with the Schedule of Completion 
included in the Bid Documents. 

ARTICLE 10. LIQUIDATED DAMAGES 
In the event of failure on the part of Contractor to have the Work, or any part thereof, 

fully completed within the specified time, liquidated damages shall be assessed at $500 per 
day, in accordance with the provisions of the Contract Documents, which amount shall be 
deducted from the Contract Price set forth in Article 9 and not paid by Owner. The 
liquidated damages are intended to compensate Spokane County solely for delay in 
performance and shall not limit, abridge, or restrict in any way the rights and remedies 
Spokane County would otherwise have had for damages resulting from breaches, other than 
delay. 
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ARTICLE 11. RECORDS OF SERVICES 
Records of services provided and expenses incurred under this Agreement shall be 

maintained under generally recognized accounting methods and shall be available for audit 
I or inspection by the County at mutually convenient times, and to any authorized 

representative of the state or federal government, for a period of at least 6 years after 
expiration or termination of this Purchase Order. At the end of the 6-year period, Spokane 
County shall be notified by Contractor of the intent of Contractor to destroy or discard such 
records, in order to allow the County the opportunity to take possession of such records 
before they are destroyed. 

ARTICLE 12. ASSIGNMENT OF CONTRACT 
The Contractor hereby agrees not to assign or transfer this Contract or Agreement, or any 

part hereof, without first obtaining the prior written consent of Spokane County. 

ARTICLE 13. PRESERVATION OF RECORDS 
Material resulting from Contractor's efforts in connection with this Agreement, including 

records, documents, reports, calculations, maps, photographs, computer programs, computer 
printouts, notes, soil samples, specimens, and any other pertinent data are the exclusive 
property of Spokane County. Such materials shall be retained by Contractor for a minimum 
of 10 years. At the end of the 10-year period, Spokane County shall be notified by 
Contractor of the intent of Contractor to destroy or discard such materials in order to allow 
the County the opportunity to take possession of such materials before they are destroyed. 
Reuse by Contractor of any materials received or prepared for the Project, is prohibited 
without written permission of Spokane County. Contractor agrees to indemnify and hold 
harmless from all claims, damages, and expenses, including attorney's fees, arising out of 

) such unauthorized use of these materials by Contractor. 

ARTICLE 14. ENGINEER 
Spokane County hereby designates Landau Associates, Inc. as the Engineer for this 

Project. Landau Associates, Inc. is herein called Engineer and will assume all duties and 
responsibilities and will have the rights and authority assigned to Engineer in the Contract 
Documents in connection with completion of the Work in accordance with the Contract 
Documents. 

This Agreement is entered into as of the day and year last written below and is executed 
in one (1) original copy. The original shall be delivered to the Owner. One copy will be 
distributed to the Contractor, one to the Engineer for use in the administration of the 
Contract, and one to the Spokane County Purchasing Department. 

J 
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IN WITNESS WHEREOF, the said Contractor has executed this instrument, and the said 
Board of County Commissioners, through its Chair, and pursuant to resolution duly adopted, 
has caused this instrument to be executed by said Board for Spokane County. 

ATTEST: 
William E. Donahue 
Clerk ofc-the Board 

tanne Montague 
Deputy Clerk 

SPOKANE COUNTY 
Board of County Commissioners 
of Spokane County, Washington 

(SEAL) 

ATTEST: 

&U C-
Signature 

Uv-\ F. f) 
Typed Name 

ho n m avAyxa H a rv a pe, 
Title ^ " O 

(SEAL) 

Chairman of the Board 

Date Executed 1993 

CONTRACTOR: 

Humphrey Construction, Inc. 
Typejl<Firm Name 

Signature 

Title 

Date Executed , 1993 

Approved as to Form: = 

/fhJr-By: 1 - , 

TC 

. 1993 

Deputy Prosecuting Attorney 

END OF SECTION 
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SECTION 00610 

PERFORMANCE AND PAYMENT BONDS ^ ^"3 

KNOW ALL MEN BY THESE PRESENTS: 

That •NULnn'dhrC \ / Pnr\<jY\s CftUin 0- • (Contractor), as 
Principal, and &CiFC C{pJ^-t^u^dnr C rr^^C/yn u OF ~T^ (Bonding 
Company), as surety, a Corporation of \AJ 
whose principal office is located at J 4 l O J U J  t ^ r U S  f W y a \ /  l — C t  I f r  D ^ u ^ j A n  

OrUjn̂ n Qtnn̂  ' J. 
are firmly bound unto Spokane Coimty (Owner), a political subdivision of the State of 
Washington, as Obligee, to fulfill the obligations of the Principal and the Surety under the 
Contract to. which reference is hereafter made, in the amount of ^ 

l~\AJO H> 11 .'nrnS^'pfy/-fixes' ThDul^ri ($<K. fit) X . —" ) 
(including Washington State sales tax) for payri$lft whwwf mndpal and Surety bind 
themselves, their heirs, exeditbrs, administrators, successors, and assigns jointly and 
severally, firmly by these present. 

WHEREAS, Principal has a written Bid dated A,)AJJ Lt / 3 
offered to enter into a Contract with Obligee for Contract fao. ' - OLo 
at the price shown in the Agreement for Construction, Colbert Landfill Remedial Action 
Project, dated 
pursuant to the terms and conditions set forth in the Contract Documents dated 

Klccnc 11944 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall 
faithfully perform all the provisions of the Contract on its part, and pay all laborers, 
mechanics, subcontractors and material suppliers, and all persons who supply such person or 
persons or subcontractors with provisions and supplies for the carrying on of such work, and 
indemnity and hold harmless the Obligee from all loss, cost, or damage which it may suffer 
by reason of the failure to do any of the foregoing, then this obligation shall be null and 
void; otherwise, it shall remain in full force and effect. 

AH persons who have furnished labor, materials, or supplies for use in and about the 
work provided for in the Contract shall have a direct right of action under this bond, to the 
extent and in the manner set forth in RCW 39.08. 

The said Surety for value received hereby stipulates and agrees that no change, extension 
of time, alteration, or addition to the terms of the Contract or to the Work to be performed 
thereunder or the Specifications accompanying the same shall in any way affect its obligation 
on this Bond, and it does hereby waive notice of any such change, extension of time, 
alteration, or addition to the terms of the Contract or to the Work or to the Specifications. 
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RESOLUTION NO. 93-0878 

SPOKANE COUNTY PROTECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County CONTRACT/PROJECT NO. 93-069 

DATE 8-17-93 

CHANGE ORDER NO. 1 

Purchasing Department DATE 
N. 721 Jefferson. #303 
Spokane. WA 99260 DEPARTMENT Utilities 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodlnvlfle, WA 98072-0907 
Attn: Darrell E. Johnson 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANCES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANCE; 

Notification of Award of Project Alternate 
1 Bid Item. 

• NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

) Contract price prior to this change order (less tax): $ 1.829.800 

Net (increase) (decrease) resulting form this change order (less tax): $ 72.800 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER tiess taxv $ 1.902.600 

Contract time prior to the change order: 

Net (Increase) (decrease) resulting from this change order: 

CURRENT contract time including this change order? 

150 Calendar Days 

0 Calendar Days 

150 Calendar Days 

THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE 
ACCEPTED-

Date:_£^lMO 

Date: 

ENGINEER 

LANDAU ASSOCIATES. Inr 

) 
Date: % 
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RESOLUTION NO. 93-0878 

SPOKANE COUNTY PROIF.CT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

CHANGE ORDER NO. 2 
CONTRACT/PROJECT NO. 93-069 
DATE 8-17-QT 

DEPARTMENT UHIIHPS 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodlnville, WA 98072-0907 
Attn: Darrell E. Johnson 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE-

Cost reduction for concurrent construction 
of Project Base Bid and Project Alternate 1 
Bid Item. 

AS A RESULT OF Ms CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
^O^NCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

the Changes result in the following adjustment of contract price and time: 

Contract price prior to this change order (less tax): $ 1,902.600 

Net (incroace) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER tavV 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER-

10.000 

1.892.600 

150 Calendar Days 

0 Calendar Days 

150 Calendar Days 

J 

THE ABOVE CHANGES ARE APPROVED: 

DEPART 

Chairperson Signature 

""SPOKANE COUNTY /X 

. /) /A{( 

Pat e:<^& 

ENGINEER 

LANDAU ASSOCIATES. Inr 

Firm 

Date: "b 

By 

Date : e-n~i -i 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: 

Date: 

ture 
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I'V 

SPOKANE COUNTY PROIECT CHANGE ORDER 

CHANGE ORDER NO. 3 
CONTRACT/PROJECT NO. 93-069 
DATE 9/21/93 
DEPARTMENT 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Darrell E. Johnson 
(206) 488.2400 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 72] Jefferson, #303 
Spokane, WA 99260 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW DM THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

Extension of contract time for paving in 
treatment facility yard only. Csntraat linw 
for all nthap Wa>l> ohali remain at 180 days 
par attaehod Snhodnio of Complotien ditad 
Ceptamhor Mi 1P60» 

7)hS CHArif-^r cvtp<Jyi_ is ctmirfrp n> tm- /-J 

"Tit-**- r finest-try -r>tc*jr 

osfCtOisStf /V&tf /A! ut> L. i/7VI£ 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): $ 1,892,600 

Net (Increase) (decrease) resulting from this change order: S 0 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): $ 1,892,600 

Contract time prior to the change order 150 Calendar Days 

Net (increase) (decrease) resulting from this change order: 90 Calendar Days 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 240 Calendar Days 

THE ABOVE CHANGES ARE APPROVED: 

SPOKANE COUNTY 

Chairpersqfi pe 

(MA. 

DEPARTMENT: / 

Dept. Chair Name \ 

Date: : l- H -9/ 
Date: I** uiy 

ENGINEER 

LANDAU ASSOCIATES. Inc. 
Firm 

Date: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: 

Itgnature 

Date: _ 

LANDAU ASSOCIATES. INC. 
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ATTACHMENT TO CHANGE ORDER No. 3 
SCHEDULE OF COMPLETION (REVISED 9/21/93) 

Item Work Completed Days'* 

Jjr 1 ml  En n iH ty  CmmHnHnn  rnnn t a . nU nn  (D^r - r l y  f n .  "f /Mr gripping 1 90 
Tnulinmt Cquipmcnl) 

*2 1 

f|..h llmili I I r n l  Utn.ll ffrnitll tn. npn.nHf.nn1 rVSmr.r.rlr^tjTn and Fjsttim 130 

*JT 

r...pinii.n ryn.i.>inn.i ^-rtryr| |M ttn'iflntinn Trtitinp ] )p 

Bin - i t  rr.mplf.Hr. r i  nl UJ^rL  V ilii.. V, r^ |  j.q 

Final Completion of Treatment Facility Yard Paving 240 

(a) Consecutive calendar days, beginning on the day of commencement stated in the Notice to Proceed, which was 
August 18, 1993. 

TH'S Clhflrt6i£- O/LQff^ if 7~» -7b6~ /P/Hn AH ,v<J 73K5- 7*-<s<9r>Wi«w 

^AitO f SlJC&r Ai^r C*l 4 o /.-'4 f&t crrtfuo JJS' 
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SPOKANE COUNTY PROIECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Darrell E. Johnson 
(206) 488-2400 

CHANGE ORDER NO. 
CONTRACT/PROJECT NO. 93-069 
DATE 10/27/93 
DEPARTMENT 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

Construction of toilet room handicapped personnel shower and accessories per Landau Associates' letter H-065 and 
Humphrey Construction serial letter 212-069 (Proposed Contract Modification No. 4) 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): j 1.892.600 

Net (increase) (decrease) resulting from this Change order: 5 1,380 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): S 1,893,980 

Contract time prior to the change order: 150 Calendar Days 

Net (increase) (decrease) resulting from this change order: 0 Calendar Days 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 150 Calendar Davs 

THE ABOVE CHANGES ARE APPROVED 

^EPAJOMENT 

Dept. Ch^irName 

Date: *U'd/94 

Date: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

-Signature 

rate: tfa/n-

ENGINEER 

LANDAU ASSOCIATES, Inc. 
Firm 

By 

Date: 

I 
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SPOKANE COl/NTY 
C/0 Spokane Count/ CHANGE ORDER NO 5 
^chasing Department CONTRACT/PROJECTN^"^" 
N. 721 Jefferson, #303 DATE w,);,^-222-
Spokane, WA 99200 DEPARTMENT """4 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc 
P.O. ,Box 907 
Woodinville, WA 98072-0907 
Attn: Darrell E. Johnson 
(206) 488-2400 

S^"^n.0f'' 24 inch d,amel« 'thedule 40 steel 
«...-.h, Dewing, c.rr 10 j? » 

) 212"163 Proposed Contract Modification 

.11111111EsKaS™:-
TH8""•"-nmmi ~ ~ MBNTS MT"'"calendar n,v. ™8-» 

Contract price prior to this change order (less tax): ^ 

Net (Increase) (daeeaasa) resulting frtm lh|# 

WWT rnNTf ,rT ppirr rCLtaaffiLtlltt^^ 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

-CURRENT contract »-LUDINn TUIC ^,tANnp nD,_ 

THE ABOVE CHANGES ARE APPROVED: 

$h894.980 

—^0 Calendar Days 

• 2 , Calendar Days 

-U2—, Calendar Days 

Date: _//& 

ENGINEER 

Date: //<£&/<?</ 

LANDAU ASSOCIATFC in. 
Firm — 

By 

Date: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

'TRACTOR; 

^ Signature-

Date:, ///,/9V-

W/'^ »^^com8t,ctLenntt,t„.J7J cl(vo^,An 



UTILITIES DEPARTMENT • 
William R. Dobratz, P.E., Director 

A DIVISION OF THE PUBLIC WORKS DEPARTMENT 
Dennis M. Scott, P.E., Director 

TO 

ENCLOSED ARE THE FOLLOWING ITEMS: 

PRINTS 
SKETCHES 
QUOTATIONS 

DATE //£'/<?</ 

PROJECT NO. 
PROJ. NAME 
DESCRIPTION 

REPRODUCIBLES 
SHOP DRAWINGS 

SPECIFICATIONS 
REPORTS 
OTHER 

NO. OF 
} COPIES 

SHEET 
NO. 

REV. 
NO. DESCRIPTION 

/ 

REVIEWED & APPROVED 
REVIEWED W/COMMENTS 
FOR RESUBMITTAL 
OTHER 

FOR DESIGN PREPARATION 
FOR YOUR COMMENT 
AS REQUESTED 
FOR YOUR INFORMATION 

West 1026 Broadway Spokane, WA 99260-0180 (509) -156-3604 FAX (509) 456-4715 



X"~| LANDAU 
B\ ASSOCIATES, 
nl INC. J A N  1  4  \ m  

Environmental and Geotechnical Services 

) January 13, 1994 

Mr. Dean Fowler, P.E. 
Spokane County Utilities Department 
1026 West Broadway 
Spokane, Washington 99260 

RE: COLBERT LANDFILL RD/RA 
PHASE II CONSTRUCTION ACTIVITIES 
SIGNED CHANGED ORDERS NO. 3, 4, 5 

Dear Dean: 

This letter transmits two copies each of Change Orders No. 3, 4, and 5 that have been signed by 

Humphrey Construction, We have previously discussed these items and I understand that the work and 
costs are satisfactory to you. Please sign both copies, retain one copy for your record$, and return one 
copy to me. 

) Please contact me if you have any questions. 

LANDAU ASSOCIATES, INC. 

JAM/ktf 
No. 124002.60 

PARK CENTER BUILDING • N. '>08 HOWARD STREET ' SUITE 206 • SPOKANE, WA 90201 • (509) 527-9757 • FAX (509) 527-9691 
EDMONDS: (206) 77X 0907 • FAX (206) 77X-6409 /TACOMA: (206) 926-2495 • FAX (206) 926-2551 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 6 
CONTRACT/PROJECT NQ.93-069 
DATE 2/21/94 
DEPARTMENT 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Boa 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

JTOU ARE HEREBY DIRECTBD TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

Change the alignment of groundwater conveyance piping to avoid interferences with the adjacent well vault piping at CP-El • The Work 
includes all pipe, fittings, bedding, backfill, and thrust blocks as necessary to accomplish the change. (Reference: HCI Serial Letter 
212-177, Proposed Cost Modification No. 005). 

1.894.980 

NOTE: JF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to thin change order (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER /less taxi: 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

765 

1.895.745 

ISO Calendar Days 

zero Calendar Days 

150 Calendar Days 

SPOK 

Chairpereo ̂ Signature 

Da*: 

OVE CHANGES ARE APPROVED: 

DEPARTMENT: 

Dept. Chair Name 

Date: *? 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

6, 
By: John A. Marfan P.B., Project Manager 

Date: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: J 

Gordon Bawden 

Date: 

02/21/94 D:IWPtX>(3\CBLBERT\CHNG69-6.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, 1303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 7 
CONTRACT/PROJECT N0.93-069 
DATE 2/21/94 
DEPARTMENT "" 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

Furnish and install additional electrical system and instrumentation and control system conduits and wires conforming with the 
Engineers' revised design drawings and Humphrey Construction's Instrumentation Control and Monitoring Subcontractor's (Technical 
Systems Inc.) requirements. (Reference: HCI Serial Letter 212-180, Proposed Cost Modification No. 018). 

1.895.745 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 1Q CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER fleas taxi: 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

8.050 

1.903.795 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

CHANGES ARE APPROVED: 

Chairperm^Slgnature 

p«* aft/ft/ 

Dept. Chair Name 

Date: *3 - 2" 9 Y 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

'By: John A. Markus P.B., Project Manager 

Date: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: , 

Gordon Bawden 

Date: -J_. -A*/? 

02/21/94 D:\WPDOCS\COLBERT\CHNG69-7.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGB ORDER NO. 8 
CONTRACT/PROJECT NQ.93-069 
DATE 2/21/94 
DEPARTMENT . 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

Supply and Install PVC conduit to accommodate deferred installation of well level probes. One conduit per well (Reference: HCI Serial 
Letter 212-186 Proposed Cost Modification No. 032). 

1.903.795 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BB 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER flees taxi: 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

2.160 
I 1.905.955 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

Chairj^rampSignature ^^ 

Date: 

Dept. Chair Name 

Date: J- Z -?/ 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

' By: John A. Markus P.E., Project Manager 

Date: Z/zz/f? 

THE ABOVE CHANGES ARB 
ACCEPTED: 

CONTRACTOR: . 

Gordon Bawden 

Date: ./*•>/*<£ 

02/21/94 D:\WPDOCS\COLJ93lT\CHNG69-8.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

CHANCE ORDER NO. 9 
CONTRACT/PROJECT NQ.93-069 
DATE 2/21/94 
DEPARTMENT -• _ _ _ 

Contract Title: Conitniction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Cordon Bawden 
(206) 488-2400 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, £303 
Spokane, WA 99260 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANCES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

Furnish imported backfill and bedding material for Installation of the groundwater conveyance piping where existing excavated material 
is not of sufficient quantity or suitable for bedding or backfill. The quantity of imported material covered under this Change totals 
1SS6.8 tons, which Was delivered between November 8, 1994 and January 12, 1994. A negotiated price of $7.50 per ton for this 
material was agreed to by Humphrey Construction and Spokane County; this unit price supersedes unit price Nos. 4 and 5 shown on 
the Bid Form Section 00300 paragraph 1.18 of the Contract Documents. (Reference: HCI Serial Letter 212-185 Proposed Cost 
Modification No. 031). 

NOTE: IF, AS A RESULT OF THIS CHANCE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THB 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS-

THE CHANCES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (desraase) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less taxi: 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

$ 1-905-975 

S 11.676 

1-917.631 

J50 Calendar Days 

zero Calendar Days 

150 Calendar Days 

THE ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

i Signature 

Date: 

Dept. Chair Name 

d ~  7 - - 2 - 4 V  ~r 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

CoiiLi 
By: John A. Markus P.E., Project Manager 

Dale: aA-'/W 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: , 

Gordon Bawden 

Date: 

02/21/94 D:\VmxX3\COLBnmCHNG69-9.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 10 
CONTRACT/PROJECT NQ.93-069 
DATE 2/21/94 
DEPARTMENT _ 

Construction, 
Colbert Landflll Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

Furnish and install stop and waste plug valves on test connection piping to preclude freeze related failure of pipeline test connection. 
(Reference: HCI Serial Letter 212-182 Proposed Cost Modification No. 030). 

1.917.631 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMffS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER Hess taxi: 

Contract time prior to the change order: 

Net (increase) (dee tease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

1-520 

1.919.151 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

E ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

ai^ersonSignatuie ~C7 

* ,3/v/rs/ 

•U f 
Dept. Chair Name 

Date: -7 - 7.-»V~ 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

y: John A. Markus P.E., Project Manager 

Date: 2.. -/n/lj 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: 

/f/tJ fJAH) 
Gordon Bawden 

Date: 2,/4/3 

02/21/94 D:\WroOCS\COLHHtT\OJG69-10.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferaon, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 11 
CONTRACT/PROJECT N0.93-069 
DATE 2/21/94 
DEPARTMENT 

Conit ruction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Conatniction, Inc. 
P.O. Box 907 
Woodlnvllle, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARB HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

The Change results from a material discrepancy in the actual location versus the location shown on the Contract Drawings of the 
existing 8' and 12" diameter conveyance pipelines at the northwest corner of the treatment facility site. This Change Order provides 
remuneration for all difficulties associated with locating and connecting to these pipelines. (Reference: HCI Serial Letter 212-183 and 
212-187 and Proposed Cost Modification No. 022). 

1-919.151 

NOTE: IP, AS A RESULT OP THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WfTHlN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less taxi: 

Contract time prior to the change order: 

Net (increase) (dssreane) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

500 

1.919.651 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

THE ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

Cl^irpefsdnSlgnature 

Date: 

_sl. 
Dept. ChaifName 

Date: ^ - Z~ j V 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

i A. Markus P.E., Project Manager 

Date: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: t 

Gordon Bawden 

Date: 

02/21/94 D:\WPDOCS\COLBERTlCNG69-ll.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/0 Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 12 
CONTRACT/PROJECT NQ.93-069 
DATB 2/21/94 
DEPARTMENT 

Construction, 
Colbert Landflll Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bswden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

The Change results from replacing 12" X 12' floor tile in the toilet room with sheet vinyl and base in conformance with the building 
department requirements and as indicated on Engineers Change Notice No. 014. (Reference: HCI Serial Letter 212-168 and Proposed 
Cost Modification No. 006). 

1.919.651 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER flees taxi: 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

570 

1.920.221 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

IOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

Date: 

Dept. Ohair*Name 

Data: -7--X- -9^ 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

By: John A. Markus P.E., Project Manager 

Data: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: . 

/£ II) /y/ZLtl) J—~ 
Gordon Bawden 

Date: -zZ-Zs/ft/ 

02/21/94 D:\WFDOCS\COLBERT\CNG69-12.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/0 Spokane County 
Purchasing Department 
N. 721 JefTeraon, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 13 
CONTRACT/PROJECT NQ.93-069 
DATE 2/21/94 
DEPARTMENT 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

The supply and install one duplex electrical outlet including conduit and wire and associated ancillaries at the southwest corner of the 
treatment facility control room in accordance with Engineers Change Notice No. 025. (Reference: HCI Serial Letter 212-168 and 
Proposed Cost Modification No. 009). 

1-920-221 

NOTE: IP, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (da a sense) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER fleas taxi: 

Contract time prior to the change order: 

Net (increase) (dseaeaoa) resulting from this change order: 

CURRENT CONTRACT TIME iNCLUDlNO THIS CHANGE ORDER: 

98 

1.920.319 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

SPOK 

Chalrpe^^Slgnahire 

Date: 

E CHANGES ARE APPROVED: 

DEPARTMENT: 

Dept. Chair Name 

Date: 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

CL/\AL 

By: John A. Markus P.B., Project Manager 

Date: L'j 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: 

Gordon Bawden 

Date: -J 

02/21/94 D:\WPDOCS\COLBERT\CNG69-13.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

14 CHANGE ORDER NO.. 
CONTRACT/PROJECT N0.93-069 
DATE 2/11/Q4 
DEPARTMENT ... 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 980724)907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARB HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

The supply imported backfill as up In 1863.5 tons as needed to makeup for soil shrinkage due to compaction of excavated native soils 
along the pipeline trench. Payment for imported backfill for this change was authorized using the unit price of $11.00 per ton as 
identified in the Contract Documents Section 00300 Bid Form, paragraph 1.18 (Reference: HCI Serial Letter 212-168 and Proposed 
Cost Modification No. 013). 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALBNDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (deeraase) resulting form this change Order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER /less tax): 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

% 1.920.319 

3 20.499 

1.940.818 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

SPOK 

ChalrnerapifSignature 

Date: Jg/*//$*/ 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

>y: John A. Markus P.E., Project Manager 

D a t e :  ^ / W  

THE ABOVB CHANGES ARE 
ACCEPTED: 

CONTRACTOR: J 

Gordon Bawden 

D,te: 

Oimm D:\WPDOCS\COLBERT\CNG49-ll.TAB 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/0 Spokane County 
Purchasing Department 

CHANGE ORDER NO. 15 
CONTRACT/PROJECT NO.93-069 
DATB 2/21/94 

N. 721 Jeffcraon, «03 
Spokane, WA 99260 

DEPARTMENT 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinvllle, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

The Arrnish and install additional conduit, wire, junction box, heat tracing cable, boxes, switches, lights, insulation and mounting 
hardware to modify the heat tracing system. (Reference: HCI Serial Letter 212-168 and 212-187 and Proposed Cost Modification No. 
027). 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): $ 1.940.818 

Net (increase) (decrease) resulting form this change order (less tax): $ 198 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER fleBS taxi: $ 1.941.016 

Contract time prior to the change order: 150 Calendar Days 

Net (increase) (decrease) resulting from this change order: zero Calendar Days 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 150 Calendar Days 

THE ABOVE CHANGES ARE APPROVED: THE ABOVE CHANGES ARE 
ACCEPTED: 

DEPARTMENT: 

Gordon Bawden 

Date: 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

02/21/M P:\WPDOCS\COLHERT1CNGW-15.TAB 



m 

LANDAU 
ASSOCIATES, 
INC. 

Environmental and Geotechnical Services 

February 24, 1994 

Mr. Dean Fowler, P.E, 
Spokane County Utilities Department 
1026 West Broadway 
Spokane, Washington 99260 

RE: COLBERT LANDFILL RD/RA 
SPOKANE COUNTY PROJECT NO. 93-069 
CHANGE ORDERS NOS. 6 THROUGH 15 

Dear Dean: 
This letter transmits Change Orders Numbers 6 through 15 to you for approval. 

Please contact me if you have any questions. 

LANDAU ASSOCIATES, INC. 

JAM/jam 
No. 124002.10 

cc: David Raymond, Spokane County Purchasing Department 

PARK CENTER BUILDING • N. 90S HOWARD STREET • SUITE 206 • SPOKANE, VVA 09201 • (509) 327-9737 • FAX (509) 327-9691 

EDMONDS: (206) 77X-0907 • FAX (206) 77X-6-109/TACOMA: (206)926-2-493 • FAX (206)926-2531 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 16 
CONTRACT/PROJECT NQ.93-069 
DATE 2/26/94 
DEPARTMENT 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Constiuction, Inc. 
P.O. Box 907 
WOodinvijle, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU^ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

For lump sum price shown below, Airnish and install additional antenna cable, antenna poles, and accessories to construct the radio 
telemetry system in accordance with Landau Associates letter H-198 and Field Order No. 048 attached thereto and Landau Associates 
letter H-294 and Field Order 048 Rev. 1 attached thereto. (Reference: HCI Serial Letter 212-168 and 212-187 and Proposed Cost 
Modification No. 027). 

1.941.016 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): 

Net (increase) (deareacs) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER Hess lax): 

Contract time prior to the change order: 

Net (increase) (deereasa) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

15.000 

1.956.016 

150 Calendar Days 

zero Calendar Days 

150 Calendar Days 

GES ARE APPROVED: 

DEPARTMENT: 

Chafrgerifon Signature 

Date: 

Djpfc-Chair Name 

Date: - » y  

ENGINEER: 

LANDAU ASSOCIATES, Inc. -

|f: John A. Markus P.E., Project Manager 

3 hiw 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: . 

Gordon Bawden 

Date: ?/?/? v/ 

02/26/94 D:\WPDOCS\COLBERT\CN069-1J.TAB 
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Tabulation of Costs for Revised Antenna Locations 
Colbert Landfill Project, 93-069 2/26/94 

Well 

S6 
S1 
54 
55 
E3 
E1 
E2 
W3 
W2 
W1 

Subtotal, Ft 

Original 
Cable 
Length 
(feet) 

Revised 
Cable 
Length 
(feet) 

102 
42 

376 
376 
486 
114 
132 
744 

1038 
308 

3718 

15 
1012 
875 
532 

1175 
370 
15 
40 
15 
15 

4064 
Materials, Unit Price/Ft 
nstallatlon, Unit Price/Ft 

Subtotal, Cable Cost 

Subtotal, Original Cable Cost 
Subtotal, Revised Cable Cost 

Subtotal, Net Increased Cable Cost 

Original Cable Length (feet) 

RG8 Heliax 

102 
42 

376 
376 
486 
114 
132 

308 

1936 

Revised Cable Length (feet) 

RG8 

15 

744 
1038 

1782 
$2.67 
$1.00 

$7,105 

370 
15 
40 
15 
15 

470 
$6.18 

$1.00 

$12,795 

$19,900 

$2.67 
$1.00 

$1,725 

Other Items: 
Antenna Poles 
Antenna Pole Installation 

Subtotal, Other Items 

Subtotal, Cable + Other Items 
Subcontrator Markup (22%) 
Subtotal 

Qty 
6 
6 

Unit Price 
$450 
$150 

Contractor Markup (8%) 
otal 

Hellax 

1012 
875 
532 

1175 

3594 
$6.18 

$1:00 
$25,805 

$27,530 

$7,630 
Total 

$2,700 
$900 

$3,600 

$11,230 
$2,471 

$13,701 

J 
$1,096 

$14,797 



SPOKANE COUNTY PROJECT CHANGE ORDER 

CHANGE ORDER NO. 17 
CONTRACT/PROJECT NQ.93-069 
DATE 3/1/94 
DEPARTMENT 

Contract Title: Conitruction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE; 

This Change Order revises the Schedule of Completion set forth in the Contract Documents to the time periods identified in 
Attachment *A* to this Change Order and includes the special conditions identified therein. Additionally, this Change Order provides 
a mutual agreement for lump sum reimbursement by Spokane County to Humphrey Construction for electrical service connection fees 
assessed by Washington Water Power in excess of $30,000. The amount of reimbursement shall be determined directly from the 
WWP billings. The Change Order shall not include any additional compensation for oveihead and profit to Humphrey Construction or 
its subcontractors. This change results from material discrepancies in estimated costs by WWP and current projected actual costs, 
which were beyond the control of Humphrey Construction or its subcontractors at the time of bidding. Actual WWP service connection 
costs are based on time and materials and not a fixed price. Another Change Order will be issued when actual billings by WWP are 
presented by Humphrey Construction. Humphrey Construction herewith agrees to pay all fees for electrical service connections 
required for this project. 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): J 1.956.016 

Net (increase) (dserease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER fless taxi: 

Contract time prior to the change order: 

Net (increase) (dasraaoa) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

$ according to procedure stated herein 

S 1.956.016 

150 Calendar Days 

per Attachment A Calendar Days 

266 Calendar Days 

SPO 

ChaiipCion Signature 

Date: £/<//&/ 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

THE ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

DepLChpif^ame 
Dale: -^7 

By: John A. Markus P.E., Project Manager 

Date: 3 A hi 

THE ABOVE CHANGES ARE 
ACCEPTED: 

CONTRACTOR: / 

Gordon Bawden 

Date: 

02/28/94 D:\WPDOCS\COLBERT\CNG69-17.TAB 



ATTACHMENT "A" TO CHANGE ORDER No.17 
SCHEDULE OF COMPLETION (Revised 3/1/94) 

Item Work Completed Prior to Net Including 
Change, Increase, Change Order, 

Days"' Dayrf- Daysl,,<,, 

1 • Treatment Facility Foundation Construction (ready for Erection of Air 90 
Stripping Treatment Equipment) 

63 1S3 

2. Substantial Completion of Work Ready for Operational Demonstration and 120 
System Testing 

116* 236* 

3. Completion of Operational Testing and System Validation Testing 

4. Final Completion of Work 150 

140 116 

116 

256 

266 

Notes: 

(a) Consecutive calendar days, beginning on the day of commencement stated in the Notice to Proceed, which was August 18, 1993 
(b) The number of additional days provided for completion of this milestone item under this Change Order is contingent upon completion of 

Operational and System Validation Testing of the Air Stripping System Equipment by the Ershigs (Spokane County Contract 93-068) on 
or before March 19, 1994. In the event that it is necessary to extend the Operational and System Validation testing period (i.e. including 
any associated equipment modifications) for Ershigs beyond March 19, 1994, it is mutually agreed that Humphrey Construction will 
accommodate such additional testing from March 19, 1994 through March 27,1994 provided there is a commensurate increase in the number 
of days for completion of each successive milestone; during this time period no claim for delay or additional compensation shall be made 
by Humphrey Construction for events arising from this extension of time. In the event that it is necessary to extend the Operational and 
System Validation testing period (i.e. including any associated equipment modifications) for Ershigs beyond March 27, 1994, it is mutually 
agreed that Humphrey Construction will accommodate such additional testing from March 27, 1994 through April 11, 1994 provided there 
is a commensurate increase in the number of days for completion of each successive milestone; during this time period Spokane County will 
compensate Humphrey Construction $500 per day as the sole remedy for each day of actual delay during this period; Humphrey Construction 

; agrees to make no other claims for additional compensation for events arising from this extension of time. 
(c) It is mutually agreed between Spokane County and Humphrey Construction that Humphrey Construction shall withdraw, defend and hold 

Spokane County and the Engineer harmless from any and all claims for compensable time delay, including concurrent delay for any and 
all work, events, conditions, or circumstances arising in whole or in part from any aspect of the Work initiated or accomplished prior to 
the date of execution of this Change Order. Additionally, it is mutually agreed between Spokane County and Humphrey Construction that 
Humphrey Construction shall withdraw, defend, and hold Spokane County and Engineer harmless from any and all other claims for 
additional compensation for accomplishing the Work identified by Humphrey Construction Proposed Cost Modification Numbers 001, 002, 
003, 008, 010, 011, 012, 014, 015, 016, 019, 020, 024, 026, and 029. 

02/28/94 D:\VVPDOCSVCOLBERfCNG49-17.TAB 



LANDAU 
ASSOCIATES, 
INC. 

Environmental and Geotechnical Services 

March 3,1994 

Mr. Dean Fowler, P.E. 
Spokane County Utilities Department 
1026 West Broadway 
Spokane, Washington 99260 

RE: COLBERT LANDFILL RD/RA 
SPOKANE COUNTY PROJECT NO. 93-069 
CHANGE ORDERS NOS. 16 and 17 

Dear Dean: 

This letter transmits Change Orders Numbers 16 and 17 to you for approval. 
Please contact me if you have any questions. 

LANDAU ASSOCIATES, INC. 

John A. Markus, P.E. 
Project Manager 

JAM/jam 
No. 124002.10 

cc: David Raymond, Spokane County Purchasing Department 

PARK CENTER BUILDING • N. 90S HOWARD STREET • SUITE 200 • SPOKANE, WA 09201 • (509) 327-9757 . PAX (509) 327-9091 
EDMONDS: (200) 77N-0907 • FAX (200) 77N-6409 /TACOMA: (200) 926-2493 • EAX (206) 926-2531 



MAR-16-94 WED 14:55 LANDAU SPOKANE FAX NO. 509 327 9691 P. 02 

SPOKANE COUNTY PROJECT CHANGB ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 18 
CONTR ACT/PROJECT NQ.93-069 
DATE 3/17/94 
DEPARTMENT 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodtnvllle, WA 98072-0907 
Attn: Gordon Bewden 
(206) 488*2400 

) 

YOU ARE HERBBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

This Change Order provides compensation for necessary revisions to the potable water supply system for the treatment facility 
The Change consuls of supply and installation of an approved 1-1/2" backflow prevention device for the water supply branch line 
feeding the laboratory sink and toilet room. Installation of the backflow prevention device was mandated by the Whitworth Water 
Districts 

NOTE: IP, AS A RESULT OP THIS CHANGE ORDER, THB CONTRACT VALUE IS INCREASED, THEN THB 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMrfS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BB 
PROVIDED IN THB FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALBNDAR DAYS. 

THE CHANGES RESULT IN THB FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIMB: 

Contract price prior to this change order (leas tax): 

Nel (Increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PR1CB INCLUDING THIS CHANGE ORDER tie, tart; 

Contract lime prior to the change order: 

Net (Increase) (deenase) resulting from this change order: 

CURRBNT COfflRACTIiMB INCLUDING THIS CHANGE ORDER• 

$ .  

$ .  

1.956.016 

570 

1.956.586 

266 Calendar Days 

zero Calendar Days 

266 Calendar Days 

THB ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

Chaliperjprfsignature 

Dale: If 

Dept. Chair Name 

>j V ( f 1 V Dale: ^ -fLf-

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

: John A. Markus P.E., Projec: Manager 

3aie: 1 A S /<f ^ 

THB ABOVE CHANGES ARB 
ACCEPTED: 

CONTRACTOR: 

Gordon Bawdcn 

Date: 3/ 

OJ/16/94 D:\WPDOCS\COLBERT\CN069-t8.TAn 



LANDAU 
ASSOCIATES, 
INC. 

Environmental and Geolechnical Services 

March 18, 1994 

Mr. Dean Fowler, P.E. 
Spokane County Utilities Department 
1026 West Broadway 
Spokane, Washington 99260 

RE: COLBERT LANDFILL RD/RA 
SPOKANE COUNTY PROJECT NO. 93-069 
CHANGE ORDER NO. 18 

Dear Demi: 
This letter transmits Change Order Number 18 to you for approval. 

Please contact me if you have any questions. 

LANDAU ASSOCIATES, INC. 

Enclosure: Change Order No. 18 (2 copies) 

JAM/ktf 
No. 124002.10 

cc: David Raymond, Spokane County Purchasing Department 

PARK CENTER BUILDING • N. 90S HOWARD STREET • SUITE 206 • SPOKANE. WA 99201 • (509) 327-0737 • FAX (509) 327-0691 

EDMONDS: (206) 77S-0007 • FAX (206] 77K-6409 /TACOMA: (2061 026-2403 * FAX (206) 026-2531 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
CIO Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

CHANGE ORDER NO. 19 
CONTRACT/PROJECT NQ.93-069 
DATE 3/17/94 
DEPARTMENT 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

This Change Order provides lump sum compensation for three additions to the project. (1) Furnish and install one manway cover 
fabricated from 1/2 inch thick clear plexiglass and install at nozzle 3-D located at the top of air stripper for the lump sum price of 
$250. (2) Paint all burglar bars and mounting hardware on treatment facility building and shed "patrician bronze" to match exterior 
door and window frames for the lump sum price of $200. (3) Construct a reinforced concrete stoop at the roll-up door entrance to the 
shed as shown on Field Order 058 for the lump sum price $250. 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change order (less tax): $ 1.956,586 

Net (increase) (decrease) resulting form this change order (less tax): $ 700 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER Hess taxi: $ 1.957.286 

Contract time prior to the change order: 266 Calendar Days 

Net (increase) (deetease) resulting from this change order: zero Calendar Days 

CURRENT CONTRACTURE INCLUDING THIS CHANGE ORDER: 266 Calendar Days 

SPOK 

Chairp 

Date: 

ABOVE CHANGES ARE APPROVED: 

Dept. Chair Name 

Date: 

DEPARTMENT: 

THE ABOVE CHANGES ARE 
ACCEPTED: 

Gordon Bawden 

ENGINEER: 

LANDAU ASSOCIATES, Inc 

03/17/94 D:\WPDOCS\COLBERTVCNG69-19.TAB 



m 

LANDAU 
ASSOCIATES, 
INC. 

Environmental and Geotechnical Services 

March 23, 1994 

Mr. Dean Fowler, P.E. 
Spokane County Utilities Department 
1026 West Broadway 
Spokane, Washington 99260 

RE: COLBERT LANDFILL RD/RA 
SPOKANE COUNTY PROJECT NO. 93-069 
CHANGE ORDER NO. 19 

j 

Dear Dean: 
This letter transmits Change Order Number 19 to you for approval. 

Please contact me if you have any questions. 

LANDAU ASSOCIATES, INC. 

By: 

Oc 

ihn A. Markus, P.E. 
roject Manager 

Enclosure: Change Order No. 19 (2 copies) 

JAM/ktf 
No. 124002.10 

cc: David Raymond, Spokane County Purchasing Department 

J 

PARK CENTER BUILDING • N. 9()8 HOWARD STREET • SUITE 206 • SPOKANE. WA 90201 • (509) 327-9727 • FAX (509) 327-9691 
EDMONDS: (206) 778-0907 • FAX (206) 778-6-409 /TACOMA: (2061 926-2-493 • FAX (206) 926-2531 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY 
C/O Spokane County 
Purchasing Department 
N. 721 Jefferson, #303 
Spokane, WA 99260 

Contract Title: 

CHANGE ORDER NO. 20 
CONTRACT/PROJECT NO,93-069 
DATE 4/21/94 
DEPARTMENT _ 

Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Ino. 
P.O. Box 907 
Woodlnvllle, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARB HEREBY DIRECTED TO MAKE THB CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OP THE CHANGE: 

This Change Order provides tump sum compensation for removing the light fixtures in the treatment building toilet room and 
replacing them with drop-in style light fixtures. The replacement light fixtures shall be manufactured by USI Columbia catalog # T8-
4PS4G-52-243-120V-EOCT. This Change order Includes all materials, labor, overhead, profit, and Incidental materials Including 
luminaries necessary for lUrnlshlng and installing IVilly operational light fixtures for the toilet room. Contractor shall Install light 
fixtures removed from the toilet room In the equipment shed as additional lighting. 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BB 
PROVIDED IN THB FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIMB: 

Contract price prior to this change order (leas tax): $ 1.937.286 

Net (Increase) (dasraasi) resulting form this change order (less lax): 3 350 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER /less taxV S 1.957.636 

Contract lime prior to the change order: 266 1 Calendar Days 

Net (Increase) (decrease) resulting from this change order: zero Calendar Days 

J^URRENT^Qbn^ACT^ffiEUslCLTJDINQTHlSCHANGEORDER: 266 Calendar Days 

ChaiipersoifSlgnalure 

Dale: 5jbi/W 

Dept. Chair Name 

Dale: s~ t s - i y  

ENGINEER; 

LANDAU ASSOCIATES, Inc. /Z? 

By: John A. Markui P.E., Project Manager 

Jate; 

Gordon Bawden 

Date 

W/21/M D:\VVPDOCS\COLBERT\CNG69-20.TAB 



~JT\ LANDAU 
ASSOCIATES, 

CSI INC. 
Environmental and Geotechnical Services 

March 9, .1995 

Mr. Dean Fowler, P.E. 
Spokane County Utilities Department 
1026 West Broadway 
Spokane, Washington 99260 

RE: COLBERT LANDFILL RD/RA 
SPOKANE COUNTY PROJECT NO. 93-069 
REVISED CHANGE ORDER NO. 22 

Dear Dean: 

This letter transmits Change Order Numbers 22 dated March 9, 1995 to you for approval. Please 
be aware that this Change Order 22 dated March 9, 1995 supersedes Change Orders 22 and 23 dated 
February 18, 1995. The work and compensation aspects of Change Orders 22 and 23 dated February 
18, 1995 have been incorporated at your request into the revised Change Order 22 dated March 9, 1995. 
Humphrey Construction has been notified that the subject February IS, 1995 Change Orders are now 
null and void. 

Please contact me if you have any questions. 

LANDAU ASSOCIATES, INC. 

/ ;John A. Markus, 
0 Project Manager 

John A. Markus, P.E. 

Enclosure: Change Order No. 22 (2 copies each) 

lAM/jam 
No. 124002.10 

cc: David Raymond, Spokane County Purchasing Department 

23I07-I00TH AVE. W. • P.O.BOX 1029 • EDMONDS. WA 98020-9129 • (206)778-0907 • FAX (2116 ) 778-6409 

SPOKANE: (509) 327-9737 • FAX (509) 327-9691 /TACOMA: (206) 926-2-493 • FAX (206) 926-2531 



SPOKANE COUNTY PROJECT CHANGE ORDER 

SPOKANE COUNTY CHANGE ORDER NO. 22 
C/O Spokane County CONTRACT/PROJECT NO93-069 
Purchasing Department DATE 3/9/95 
N. 721 Jefferson, 0303 DEPARTMENT 
Spokane, WA 99260 

Contract Title: Construction, 
Colbert Landfill Remedial Action Project 

To: Humphrey Construction, Inc. 
P.O. Box 907 
Woodinville, WA 98072-0907 
Attn: Gordon Bawden 
(206) 488-2400 

YOU ARE HEREBY DIRECTED TO MAKE THE CHANGES LISTED BELOW IN THE SUBJECT CONTRACT. 

NATURE OF THE CHANGE: 

This Change Order provides for: 
1. lump sum compensation ($15,000) and 239 days time extension for programming, installing, and testing the computer 

automated summaty data reports in accordance with the general formats developed by the Engineer for: daily operations for 
the treatment facility and groundwater extraction wells; and operations alarms. 
lump sum compensation ($3,277) for all work associated with restoration of groundwater extraction well CP S-4 as 
requested by Spokane County. The Work included comprises removal of the pump and water level monitoring assembly; 
bailing, jetting, surging of the well; reinstallation and calibration of the well pump and water level monitoring assembly. 
Subcontractor management, management, and miscellaneous materials, mobilization and other incidental costs are included, 
lump sum compensation for furnishing a portable laptop computer; computer shall be a Compaq 4/40 CX, featuring an 
active color matrix display 170 MB fixed drive, internal fax modem and minimum 8 MB RAM. 

2. 

3. 

NOTE: IF, AS A RESULT OF THIS CHANGE ORDER, THE CONTRACT VALUE IS INCREASED, THEN THE 
PERFORMANCE AND PAYMENT BOND(S) DOLLAR LIMITS WILL BE ADJUSTED ACCORDINGLY. COPIES WILL BE 
PROVIDED IN THE FORM SPECIFIED IN THE CONTRACT DOCUMENTS WITHIN 10 CALENDAR DAYS. 

THE CHANGES RESULT IN THE FOLLOWING ADJUSTMENT OF CONTRACT PRICE AND TIME: 

Contract price prior to this change older (less tax): 

Net (increase) (decrease) resulting form this change order (less tax): 

CURRENT CONTRACT PRICE INCLUDING THIS CHANGE ORDER (less tax): 

Contract time prior to the change order: 

Net (increase) (decrease) resulting from this change order: 

CURRENT CONTRACT TIME INCLUDING THIS CHANGE ORDER: 

1,964,836 

22,608 

1,987,444 

266 Calendar Days 

239 Calendar Days 

505 Calendar Days 

THE ABOVE CHANGES ARE APPROVED: 

DEPARTMENT: 

Chairperson Signature CJ 

Date: 

Dept. Chair Name 

Date: <3 ~ 

ENGINEER: 

LANDAU ASSOCIATES, Inc. 

DATE: 3/ 9 /Y F 

THE ABOVE CHANGES ARE 
ACCEPTED: 

Gordon W. Bawden 

Date: 

9/95 b:\COLBERT\CNG69-22.TAB 


